COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 18/ 2019

ESTI MATE SUMVARY 17: 06: 35
CONTI D C22503 ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 22503-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 194.0 DAYS TIME ALLOW 9/27/2019 FI XED COVPLETI ON DAl
FI BER OPTIC ON US 24 (125 TO WOODLAND PARK) PERCENT TIME:  68.55 ORI G TIME ALLOW 9/27/2019 FI XED COVPLETI ON DAl

PRQIECT NO 1 TS0242- 088
FI BER OPTIC ON US 24 (125 TO WOODLAND PARK)

NAME OF ROAD:

PRQJECT COUNTI ES: EL PASO TELLER
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 06/ 30/ 2019 DATE TIME STARTED 12/19/2018
5055 LI ST DRI VE DATE LET 11/ 15/ 2018 DATE WORK BEGAN 01/ 07/ 2019
DATE AWARDED 11/26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/18/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/ 19/2018

CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 2,976, 768.50 PARTI Cl PATI NG $  1,373,540.50 $ 187, 569. 00
AWARD PRQJECT AMT: $  2,478,928.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 46. 14% TOTAL EARNI NGS 1, 373, 540. 50 187, 569. 00
FUNDS AVAI LABLE: $ 1,603,228.00 STOCKPI LED MATERI ALS 240, 795. 34 17,164. 35
GROSS EARNI NGS 1, 614, 335. 84 204, 733. 35
TOTAL CLAI M5 $ 0.00 RETAI NAGE -37,183.93 -2,054.78
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,577, 151. 91 202, 678. 57
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,577, 151. 91 202, 678. 57
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 202,678.57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 22503-BID ESTI MATE RUN 07/ 18/ 2019
PRQIECT | TS0242- 088 ESTI MATE NO 0007 17:06: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0005 202- 00240 Renoval of Asphalt Mat (Pl aning) 919. 000 144.000
Sy 0. 000 0. 00
28. 00000 144. 000 4,032.00
0010 203-01597 Pot hol i ng 200. 000 94. 000
HOUR 0. 000 0. 00
10. 00000 94. 000 940. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 15, 450. 000 8, 891. 000
LF 1, 360. 000 6, 120. 00
4.50000 10, 251. 000 46, 129. 50
0015 MATERI AL ALLOWANCE Er osi on Log 9,508. 991
LF -1, 360. 000 -2,415.55
1.77614 8, 148. 991 14,473.75
0020 208-00035 *Aggr egat e Bag 190. 000 190. 000
LF 0. 000 0. 00
7.00000 190. 000 1, 330. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0030 208-00103 *Renpval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0035 208-00105 *Renpval and Disposal of Sedinment (Equipment) 60. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0040 208-00106 *Sweepi ng (Sedi nent Renoval) 100. 000 2.500
HOUR 0. 000 0. 00
10. 00000 2.500 25.00
0045 208-00207  *Erosion Control Managenment 75. 000 15. 000
DAY 0. 000 0. 00
267. 00000 15. 000 4, 005. 00
0050 212-00006 *Seeding (Native) 15. 000 0. 000
ACRE 0. 000 0. 00
1, 050. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0055
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0065
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0085

0090
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0095

212-00032
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213- 00061
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ROADWAY

C22503
22503-BI D
1 TS0242- 088
| TEM
DESCRI PTI ON
*Soi | Condi tioning

*Mul chi ng (Weed Free)

*Mil ch Tackifier

of Nests

Renova

Netting

*Hot M x Asphalt (Patching) (Asphalt)

Joi nt Seal ant

Manhol e (Traffic Managenent Systen)

MATERI AL ALLOWANCE | TS Manhol e

Manhol e (Traffic Managenent Systen) (Special)

MATERI AL ALLOWANCE | TS Manhol e ( Speci al)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22503-BI D ESTI MATE RUN 07/ 18/ 2019
PRQJECT: | TS0242- 088 ESTI MATE NO. 0007 17: 06: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 607-11525  *Fence (Plastic) 1, 000. 000 120. 000
LF 0. 000 0. 00
5. 00000 120. 000 600. 00
0100 MATERI AL ALLOWANCE Pl astic Fence 880. 000
LF 0. 000 0. 00
3. 25000 880. 000 2,860.00
0105 612-00260 Location Marker (Fiber Optic)(Done) 94. 000 14. 000
EACH 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
0105 MATERI AL ALLOWANCE Fi ber Marker (Done) 70. 000
EACH 0. 000 0. 00
21. 75000 70. 000 1,522.50
0110 613-00207 2 Inch Electrical Conduit (Bridge) (Special) 2, 630. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0115 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 41, 735. 000 190. 000
LF 15. 000 120. 00
8. 00000 205. 000 1, 640. 00
0115 MATERI AL ALLOWANCE Li ght Conduit, Pl ast 24, 640. 000
LF -15. 000 -55.20
3. 68000 24, 625. 000 90, 620. 00
0120 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 10, 995. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0125 613-03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 11, 743. 000 10, 962. 000
LF 781. 000 19, 525. 00
25. 00000 11, 743. 000 293, 575. 00
0130 613-03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 38, 316. 000 35, 337. 000
(CQutsi de Pavenent)
LF 2,979. 000 59, 580. 00
20. 00000 38, 316. 000 766, 320. 00
0130 MATERI AL ALLOWANCE SCH-80 and Futurepath Conduit 9,177. 000
LF -2,979. 000 -10,962.72

3. 68000 6,198. 000 22,808. 64



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22503-BI D ESTI MATE RUN 07/ 18/ 2019
PRQJECT: | TS0242- 088 ESTI MATE NO. 0007 17: 06: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0135 613-07023  Pull Box (24"x36"x24") 60. 000 17. 000
EACH 0. 000 0.00
1, 350. 00000 17. 000 22, 950. 00
0135 MATERI AL ALLOWANCE 24x36 Pull Box 43. 000
EACH 0. 000 0. 00
595. 30000 43.000 25,597. 90
0135 MATERI AL ALLOWANCE 24x36 Apron 43.000
EACH 0. 000 0.00
347. 00000 43. 000 14,921. 00
0135 MATERI AL ALLOMANCE Wre Mesh for Pull Boxes 43. 000
EACH 0. 000 0. 00
133. 33333 43.000 5,733.33
0140 613-07040  Pull Box (30"x48"x24") 7.000 6. 000
EACH 1.000 1, 800. 00
1, 800. 00000 7.000 12, 600. 00
0140 MATERI AL ALLOWANCE 30x48 Pull Box 0. 000
EACH 0. 000 0. 00
765. 00000 0. 000 0. 00
0140 MATERI AL ALLOWANCE 30x48 Apron 0. 000
EACH 0. 000 0.00
518. 00000 0. 000 0. 00
0145 614-70024 1310nm SFP Optic Mdul e 28. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0145 MATERI AL ALLOWANCE SFP Optic Modul es 28.000
EACH 0. 000 0.00
207.57500 28. 000 5,812.10
0150 614-70030 Optical Attenuator 28. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0155 614-87006 Fiber Optic Ternmination Panel (6 Fiber) 4.000 0. 000
EACH 0. 000 0.00

750. 00000 0. 000 0. 00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22503-BI D ESTI MATE RUN 07/ 18/ 2019
PRQJECT: | TS0242- 088 ESTI MATE NO. 0007 17: 06: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 1, 850. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0160 MATERI AL ALLOMANCE 12 Strand Fi ber Cable 1, 850. 000
LF 0. 000 0. 00
0.21000 1, 850. 000 388. 50
0165 614-87015 Buf fer Tube Fan Qut Kit 9. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0170 614-87024 Fi ber Optic Term nation Panel (24 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0175 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
7,500. 00000 0. 000 0. 00
0180 614-87499 Fi ber Optic Cable (Single Mde) (Install Only) 93, 170. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
0185 614-87691 Et hernet Switch Type | (3931) 4.000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0185 MATERI AL ALLOWANCE 3931 Ethernet Switch 6. 000
EACH 0. 000 0. 00
2,414.92000 6. 000 14, 489. 52
0190 614-87692 Et hernet Switch Type Il (3930) 4.000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0190 MATERI AL ALLOWANCE 3930 Et hernet Switches 2.000
EACH 0. 000 0. 00
2,768. 37000 2.000 5,536.74
0195 614-87697 Et hernet Aggregation Switch Type | (5142) 1. 000 0. 000
EACH 0. 000 0.00

15, 000. 00000 0. 000 0. 00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22503-BI D ESTI MATE RUN
PRQIECT: |1 TS0242- 088 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0195 MATERI AL ALLOWANCE 5142 Et hernet Agg Switch 1. 000
EACH 0. 000 0.00
5, 433. 54000 1. 000 5,433.54
0200 626- 00000 *Mobi | i zation 1. 000 0. 600
LS 0. 400 10, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0205 630-00000  *Fl aggi ng 40. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0210 630- 00007 Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0.00
250. 00000 0. 000 0.00
0215 630-00012 Traffic Control Managenent 175. 000 88. 000
DAY 22.000 7,524.00
342. 00000 110. 000 37,620. 00
0220 630-80341 Construction Traffic Sign (Panel Size A) 12. 000 3. 000
EACH 0. 000 0. 00
30. 00000 3. 000 90. 00
0225 630-80342 Construction Traffic Sign (Panel Size B) 36. 000 8. 000
EACH 0. 000 0.00
30. 00000 8. 000 240. 00
0230 630-80343 Construction Traffic Sign (Panel Size O 16. 000 2.000
EACH 0. 000 0. 00
30. 00000 2.000 60. 00
0235 630-80350 Vertical Panel 50. 000 0. 000
EACH 0. 000 0.00
45. 00000 0. 000 0. 00
0240 630-80355 Portabl e Message Sign Panel 2.000 0.500
EACH 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
0245 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0.500
Type
ype) EACH 0.500 300. 00

600. 00000 1. 000 600. 00



CONTI D:

CAT NO0200

0250

0255

0260

0265

0270

0275

0280

0285

0290

630- 80360

630- 80380

630- 85041

700- 70010

700- 70011

700- 70016

700- 70023

700- 70230

700- 70380

CAT NO0400

0295

620- 00020

C22503
22503-BID
1 TS0242- 088
| TEM
DESCRI PTI ON
ROADWAY

Drum Channel i zi ng Devi ce

Traffic Cone

Mobi | e Attenuator

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUNO07/18/ 2019

ESTI MATE NG 0007 17: 06: 35
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
100. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
200. 000 85. 000
EACH 0. 000 0. 00
20. 00000 85. 000 1, 700. 00
150. 000 83. 000
DAY 22. 000 6, 600. 00
300. 00000 105. 000 31, 500. 00
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,975,768.50$ 203, 733.35$% 1,613, 335. 84
1.000 0. 000
EACH 1.000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMI $ 1,000. 00 $ 1,000. 00 $ 1, 000. 00
PROJECT TOTAL CURRENT AMI $ 2,976,768.50$  204,733.35$ 1, 614, 335. 84



